

Timeline for the Proposed Transition to the New Accountability System

SBE Meeting	Proposed Transition to ESSA Requirements	Development of LCFF Evaluation Rubrics
January 2016	<p>Solicit applications for the Title I Committee of Practitioners (COP).</p> <p>Anticipate U.S. Department of Education (ED) providing guidance with intent to publish rules and regulations within six months.</p> <p>Public hearing on Every Student Succeeds Act (ESSA) on January 11, 2016, from 9 a.m. to 5 p.m.(EST) and January 19, 2016, from 9 a.m. to 5 p.m. (PT).</p>	Present example of quality standards and expectations for improvement using graduation rate as the example (Attachment 2).
SBE Meeting	Proposed Transition to ESSA Requirements	Development of LCFF Evaluation Rubrics
March 2016	The State Board of Education Screening Committee recommendations for appointments to the Title I COP.	Present the SBE with final design features of the evaluation rubrics based on User Acceptance Testing (UAT) and feedback.
May 2016	California Department of Education (CDE) solicits input from stakeholders.	Present the SBE with update on use and evaluation of the rubrics prototype.
July 2016	<p>CDE drafts ESSA State Plan to conform to rules and regulations.</p> <p>CDE solicits input from stakeholders.</p> <p>Proposed concepts for integrating federal requirements with state accountability.</p>	Finalize evaluation rubrics based on guidance from the SBE, feedback from local educational agencies (LEAs), county offices of education (COEs) and as appropriate input from stakeholders.

September 2016	CDE revises early draft of ESSA State Plan based on stakeholder input.	Final Local Control Funding Formula (LCFF) Evaluation Rubrics for SBE Adoption.
November 2016	Draft ESSA State Plan for SBE Review.	
January 2017	<p>CDE revises ESSA State Plan based on stakeholder feedback and submits to SBE for approval at January meeting.</p> <p>CDE then submits approved ESSA State Plan to ED; ED has up to 120 days to review ESSA State Plan.</p>	
June 2017 (or earlier)	Accepted ESSA State Plan is published.	
July 2017	New Accountability System begins August 2017.	